REQUEST FOR PROPOSAL — US6 BRIDGES DESIGN BUILD PROJECT
BR 0061-083, Sus ACCOUNT 18838 (CN)

BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 5 — ENVIRONMENTAL REQUIREMENTS

5.0 ENVIRONMENTAL REQUIREMENTS

The Contractor shall comply with all requirements of all applicable environmental laws,
Environmental Approvals, and Governmental Approvals issued there under, whether obtained
by CDOT or the Contractor. The Contractor shall prepare an Environmental Compliance Work
Plan specifically identifying all of the environmental compliance requirements for the Proposed
Project and the Contractor’s approach for complying with those requirements. The
Environmental Compliance Work Plan shall be submitted to CDOT for Acceptance within 60
Days after NTP 1.

The Environmental Compliance Work Plan shall include:

1. All environmental mitigations and elements of the US 6 Bridges Design Build Project
Reevaluation and Record of Decision.

2. Description of means and methods to meet all commitments defined in the US 6 Bridges
Design Build Project Reevaluation and Record of Decision.

3. Description of the process for tracking environmental commitments throughout the
duration of the work by the Contractor for all phases of final design and construction.

The Contractor shall employ and utilize an Environmental Manager on the Proposed Project.
The Environmental Manager shall lead a field review with CDOT environmental staff to discuss
environmental issues at least once a month during active construction periods, and shall have
the authority to stop construction if Work activities violate environmental laws or policies, or
jeopardize human health and safety.

The Environmental Manager shall update the Environmental Compliance Work Plan every
month and document any pertinent discussions that occur during the environmental field
reviews. The updated Environmental Compliance Work Plan shall be submitted to CDOT
monthly for review and approval.

5.1 Environmental Resources Requirements

5.1.1 Air Quality

The Contractor shall obtain an Air Pollution Emission Notice (APEN), including a
Fugitive Dust Control Plan and construction and demolition permit from the Colorado
Department of Public Health and Environment (CDPHE) Air Pollution Control Division (APCD).

The Contractor shall have water systems for street cleaning equipment capable of diminishing
dust during sweeping operations and shall implement additional BMPs consistent with the
Fugitive Dust Control Plan including but not limited to:

e use of wind barriers and/or wind screens to minimize the spread of dust where large
amounts of Material are stored

e use of a wheel wash station and/or large diameter cobble apron at egress/ingress areas
to minimize dirt being tracked onto public streets

e use of water systems for street cleaning equipment capable of diminishing dust during
sweeping operations on public streets

e covering of all trucks hauling dirt/sand or other loose Material leaving the Site
watering of or cover excavated materials which remain on site
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e use of engine pre-heater devices during wintertime construction

If construction equipment is creating excessive air quality emissions that have a potential to
affect air quality for operators or persons working/living in the area, equipment shall be taken
out of operation until fixed or replaced. The Contractor shall also locate stationary emissions
equipment with consideration of public health and environment, and minimize excessive idling of
inactive equipment or vehicles.

5.1.2 Noise

CDOT performed a preliminary noise analysis with abatement recommendations as part of the
US 6 Bridges Design Build Project Reevaluation and Record of Decision. The findings of this
analysis are included in the Noise Technical Report (Appendix J), Parsons Brinckerhoff (2012).
The noise analysis was completed using the geometry assumptions documented in the US 6
Bridges Design Build Project Reevaluation and Record of Decision.

5.1.2.1 Existing Barriers

A system of existing noise barriers are located on the north and south sides of US 6 from
Knox Court to Sheridan Boulevard. Existing noise barriers from Knox Court to Sheridan
Boulevard are generally 8 feet tall and area located along private property lines at
locations where US 6 is at the same grade as the surrounding community. These barriers
are to remain in-place and any barriers impacted during construction will be replaced in-
kind.

5.1.2.2 New Noise Mitigation

No mitigation measures are recommended as they did not meet CDOT’s updated 2011 Criteria.
Any final design changes which trigger a Type 1 action as defined by the CDOT Noise Analysis
and Abatement Guidelines (June 2011) will require a new noise analysis and implementation of
any required mitigation.

5.1.2.3 Construction Noise

The Contractor shall be required to prepare and submit to CDOT for Acceptance, a Noise
Control Plan that outlines allowable daytime and nighttime uses, projected noise levels, and
locations and types of noise abatement measures that may be required to meet specific noise
limits for the associated construction Activities.

The Contractor shall comply with all applicable City and County of Denver noise ordinances and
regulations, which require construction between 7am and 9pm, unless the Contractor secures a
variance from the City and County of Denver. If permits are required, they shall be acquired by
the contractor prior to the start of any associated construction Activities and the contractor will
be solely responsible for compliance with the permit requirements.

The Contractor shall use well maintained equipment with mufflers in good working condition.
When nighttime construction noise occurs near residential receptors, the Contractor shall use
noise blankets on equipment, quiet-use generators, and temporary noise walls/screens. During
periods of extended or excessively loud nighttime construction noise, the Contractor shall
provide residents immediately adjacent to construction activities hotel vouchers.
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5.1.3 Historic and Archaeological Resources/Historic 4(f) Resources

The impacts to Historic and Non-Historic Section 4(f) Impacts and specific mitigation which have
been documented and approved by FHWA as part of the US 6 Bridges Design Build Project
Reevaluation and Record of Decision are included in the Section 4(f) and 6(f) Technical Report
(Appendix K), Parsons Brinckerhoff (2012). A portion of historically significant brick-lined sewer
(the West and Southside Interceptor near the South Platte River Bridge) is impacted by US 6
improvements and will be removed and replaced. This sewer segment composes a small
portion (0.10 percent) of a seven mile stretch of historically significant functioning brick sewer.
CDOT has recommended and SHPO concurred that the removal of this segment is considered
an adverse effect. CDOT, FHWA, SHPO, CCD, and Metro Wastewater intend to develop a
Memorandum of Agreement (MOA) to mitigate this adverse effect. . SHPO concurred that the
mitigation for this 240 foot impact can be addressed through this separate MOA.

If the Contractor’s work results in any changes in effects to the sewer or any other historically
significant resource, including utilities, described in the US 6 Bridges Design Build Project
Reevaluation and Record of Decision or in changes to the Area of Potential Effect, the
Contractor shall ensure a historian who meets the Secretary of Interior's standards document
those proposed changes and provide CDOT with all necessary information for coordination with
the State Historic Preservation Officer under Section 106 of the National Historic Preservation
Act. This shall include any additional easements (temporary or permanent), property
acquisitions, or utility relocates that weren’t previously cleared as part of the Section 106
consultation and Technical Report for Cultural Resources. Historic resources shall not be
impacted until the Section 106 and Section 4(f) consultation process is complete and approved
by CDOT, FHWA and SHPO. The Contractor shall also be responsible for updating the Section
4(f) evaluation for FHWA approval for historic properties as necessary.

Table 5-1. Impacts to Historic Section 4(f) Resources

Historic 4(f) Resource Use by the Proposed Project (acres)
West and Southside Interceptor (5DV.10635.6) 240 linear feet

(Source: Section 4(f) and 6(f) Technical Report (Appendix K), Parsons Brinckerhoff
(2012))

5.1.3.1 Construction

The Contractor shall be responsible for notifying CDOT of any unidentified historic or
archaeological resources encountered or unearthed during construction. Upon discovery of any
historic or archaeological resources, the Contractor shall immediately cease work in the vicinity
of the discovery, fence off the area, and notify the CDOT archaeologist or cultural resource staff
by calling the Cultural Resource Program Manager at 303-757-9631. The Contractor shall not
resume work in the area until receiving formal notification from CDOT allowing Work to re-
commence. If historic or archaeological resources are discovered, CDOT will determine the
resource mitigation requirements that the contractor shall implement.
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5.1.4 Paleontology

Denver Formation fossils may be encountered during construction. The Contractor shall provide
final design plans to the CDOT paleontologist for review to determine the extent of impact to the
Denver Formation and if monitoring during construction is required.

5.1.5 Parks and Recreation

5.1.5.1 Non-Historic Section 4(f) Impacts

The impacts to Non-Historic Section 4(f) Impacts and specific mitigation which have been
documented and approved by FHWA as part of the US 6 Bridges Design Build Project
Reevaluation and Record of Decision are included and described in the Section 4(f) and 6(f)
Technical Report (Appendix K), Parsons Brinckerhoff (2012) and described in Table 5-2.

Table 5-2. Impacts to Non-Historic Section 4(f) Resources

Park or Recreation Resource

Use by the Proposed Project (acres)

Barnum Park South

No use / No impact

Barnum Park North

0.90

Barnum Park East

1.64

Frog Hollow Park

No use / No impact

Milstein Park

No use / No impact

South Platte River Trail

No direct use; temporary occupancy

(Source: Section 4(f) and 6(f) Technical Report (Appendix K), Parsons Brinckerhoff
(2012))

CDOT and the City and County of Denver Department of Parks and Recreation are preparing
an Intergovernmental Agreement (IGA) which will acknowledge these 4(f) impacts and provides
specific mitigations for the 4(f) impacts. The contractor will be responsible for providing all of
those mitigations that are required of CDOT.

If the Contractor’s work results in impacts greater than what is listed to those Section 4(f)
resources listed in the US 6 Bridges Design Build Project Reevaluation and Record of Decision,
including temporary impacts occurring only during construction, the contractor shall be required
to provide CDOT all necessary information for coordination with FHWA including an analysis
evaluating avoidance alternatives and measures to minimize harm. If CDOT disagrees with the
analysis they may ask for a revised analysis. If CDOT agrees with the analysis, they will
request FHWA review and approve that there are no feasible and prudent avoidance
alternatives and confirm that the analysis included all possible planning to minimize harm to
Section 4(f) properties. If FHWA approves the new impacts to Non-Historic Section 4(f) Impacts
and any mitigations, CDOT will require the Contractor to provide those mitigations.

5.1.56.2 Section 6(f) Impacts

The Land and Water Conservation Fund Act Section 6(f) impacts and specific mitigation are
included and described in the US 6 Bridges Design Build Project Reevaluation and Record of
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Decision and Section 4(f) and 6(f) Technical Report (Appendix K), Parsons Brinckerhoff (2012).
The specific 6(f) resources and the amount of impact to each are described in Table 5-3.

Table 5-3. Impacts to Section 6(f) Resources

Park or Recreation Resource Conversion of the Proposed Project (acres)

No conversion; 6(f) resources are located on opposite side of park,

Barnum Park South away from US 6 improvements

Barnum Park North 0.63

Frog Hollow Park No conversion

South Platte River Floodplain Conversion is estimated to be less than 5 acres.
South Platte River Trail No conversion

Milstein Park No conversion

(Source: Section 4(f) and 6(f) Technical Report (Appendix K), Parsons Brinckerhoff
(2012))

The Proposed Project would result in a permanent conversion of 6(f) resources into a
transportation facility in Barnum Park North due to the construction of the WB US 6 on-ramp
from Federal Boulevard and the maintenance road immediately north of the ramp. In addition
there will be permanent conversion in the South Platte River floodplain, which is a Section 6(f)
resource. The amount of this conversion is not yet known. This conversion at Barnum Park
North and the South Platte River floodplain would be offset by providing a new
bicycle/pedestrian bridge and trail to connect the trails located in Barnum Park North and
Barnum Park South, and/or the provision of a land to land mitigation from several parcels that
will be acquired by the project and converted to parkland.

The impacts to Barnum Park North which are based on the design assumptions documented in
the US 6 Bridges Design Build Project Reevaluation and Record of Decision are known. The
impacts to the South Platte River floodplain are not known but are expected to be less than 5
acres. The contractor shall keep an accurate and detailed record of any changes to projected
impacts at all 6(f) parks and all impacts to the South Platte River floodplain. These records need
to include square footage of the impacts and the appraised value of that land. The Contractor
will be required to furnish these records when requested so that CDOT can provide them to
CCD, Colorado Parks and Wildlife (CPW) and the National Park Service (NPS) once all impacts
are known.

If the Contractor’s work results in impacts greater than what is listed to those Section 6(f)
resources, the Contractor will be required to provide CDOT all necessary information for
coordination approval and regulatory clearance with CCD, FHWA, CPW and NPS. If FHWA
and NPS approve any new impacts to those Section 6(f) resources and any mitigations, CDOT
will require the Contractor to implement those mitigations at the Contractors expense.
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5.1.5.3 Construction

Mitigation during construction for the temporary use of the South Platte River Trail by the
Proposed Project would include providing detours, minimizing closure times, and providing
public notices in advance of any closures. CCD Traffic Engineering Services and CCD Parks
and Recreation has approved the following Temporary Trail and Pedestrian Detour which the
contractor shall provide while the South Platte River Trail is closed during the construction of the
South Platte River Bridge.

New bike path connection to 7th Avenue, 7th Avenue to Bryant Street, Bryant Street to
2nd Avenue, 2nd Avenue/Tejon Street to Bayaud to the ramp connection at South Platte
River Drive. This detour shall be clearly signed and marked for all path users during all
closures of the facility. All variances to this detour, including the route, shall be
submitted for approval to CCD Traffic Engineering Services and CCD Parks and
Recreation.

The following restrictions shall apply to existing trail systems in the vicinity of the Project:

1. No trail closures shall be allowed from 5:00 a.m. to 8:00 p.m. any day of the week.
2. Temporary trail detours will be allowed under the following conditions:
A. PIP requirements shall be identified and appropriate public notifications provided.
B. The Contractor shall comply with the CDOT Construction Detour Standards for Multi-
Use Tralils.
The contractor shall repair any construction impacts to the trail so that it is replaced in a
condition as good as or better than it was prior to construction. Vegetation impacted along the
trail will need to be replaced and the detour route will need to be returned to its original
condition. The contractor will also be responsible for providing all of those mitigations that are
required of CDOT in the Intergovernmental Agreement (IGA) between CDOT and the City and
County of Denver Department of Parks and Recreation.

5.1.6 Vegetation

The Contractor shall minimize tree removal and disturbance to vegetation. In riparian areas
adjacent to the South Platte River that are subject to Colorado Senate Bill 40 (SB 40) all trees
equal to or greater than 2 inches diameter at breast height (DBH) that are removed shall be
replaced with native trees at a 1:1 ratio and shrubs that are removed shall be replaced with
native shrubs at a 1:1 ratio based on total aerial coverage determined through the SB-40
Wildlife Certification required in Section 5.4.6. The Contractor shall follow the SB-40 mitigation
plan approved by Colorado Parks and Wildlife after submittal of an application for an SB-40
Wildlife Certification (Section 5.4.6). In all other areas (non SB-40 areas), the Contractor shall
comply with CDOT’s tree replacement policy by replacing all trees equal to or greater than 4
inches DBH with native trees at a 1:1 ratio. Removal of additional trees and the substitution of
one tree or shrub species with another must be approved by either the Regional CDOT Biologist
or Landscape Architect. See Book 2, Section 17, Landscaping, for additional conditions related
to vegetation.

5.1.7 Visual

The Contractor shall comply with the aesthetic element requirements of Book 2, Section 15;
Book 2, Section 14, Lighting; and Book 2, Section 17, Landscaping. The Contractor shall also
apply the aesthetic guidance identified in the Aesthetics and Urban Design Technical Report
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(Appendix D) Parsons Brinckerhoff (2012). The Contractor shall submit and Aesthetics and
Urban Design Application Plan that documents how they will or will not be able implement the
recommendations in Table 1 of the Aesthetics and Urban Design Technical Report. The
contractor shall provide the Aesthetics and Urban Design Application Plan to CDOT for
Acceptance.

Staging areas that are to remain in place longer than 90 days shall be fenced and screened.

Temporary construction lighting shall be shielded and directed at work areas to minimize glare
and ambient light conditions in nearby areas.

5.1.8 Wildlife

5.1.8.1 Fish, Reptiles and Amphibians

Potential habitat for two Colorado Species of Special Concern - the common garter snake
(Thanmophis sirtalis) and northern leopard frog (Rana pipiens) - was identified within the
Proposed Project Area. Where practicable, the Contractor shall minimize vegetation disturbance
and removal within the vicinity of the Platte River Bridge.

To avoid impacts to spawning fish and their beds construction of the South Platte River Bridge
and the construction of any in-stream diversion structures shall be conducted during non-
breeding season (August-March) or as otherwise specified in the SB-40 Wildlife Certification.

5.1.8.2 Migratory Bird Treaty Act

The Contractor shall comply with the Migratory Bird Treaty Act (MBTA) at all times. The
Contractor shall schedule clearing and grubbing operations and Work on Structures to avoid
taking (pursue, hunt, take, capture or Kill; attempt to take, capture, kill or possess) migratory
birds protected by the MBTA. The Contractor shall retain a qualified wildlife biologist with a
minimum of three years experience conducting migratory bird surveys to implement the
requirements of the MBTA. The Contractor shall submit documentation of the biologist's
education and experience to CDOT for Acceptance prior to work. A biologist with less
experience may be used by the Contractor subject to the Acceptance of CDOT based on review
of the biologist's qualifications.

The Contractor shall be responsible for ensuring that migratory bird nests on bridges, including
but not limited to cliff swallow nests on both the South Platte River Bridge and the eastbound
US 6 exit ramp at 1-25, should be removed before April 1 or after August 31 to avoid causing a
take. Additional migratory bird nest surveys shall be conducted by the Contractor to identify and
prevent the construction of new bird nests between April 1 and August 31 consistent with the
Section 240 Project Special Provision for the Protection of Migratory Birds, found in Book 2,
Section 5.6, below.

5.1.9 Recognized Hazardous Materials

Recognized hazardous materials (RHM) are defined as the presence or suspected presence of
hazardous substances which may require management and/or disposal. Hazardous substances
may exist on the surface or subsurface, in groundwater or surface water, or on Structures to be
demolished or modified as part of the Work; and may be mixed with soil, water, building
matrices, and/or other waste materials.
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Based on the Hazardous Materials Technical Report (Appendix H). Parsons Brinckerhoff
(2012), there is a potential to encounter contaminated soil and groundwater throughout the
Project Area and will be addressed as described below.

Based on the 2012 design and analysis, six properties with potential or recognized
environmental conditions will be partially or completely acquired for the Project. In the
Hazardous Materials Technical Report (Appendix H). Parsons Brinckerhoff (2012), there are
descriptions of the six properties that CDOT is planning to acquire, their hazardous material
concerns, and the investigations that CDOT recommends prior to construction. Prior to ROW
acquisition, CDOT will conduct the following additional investigations.

e Given the results of the July 2012 subsurface investigation, CDOT is conducting a
Phase Il investigation at 642 Federal Blvd. (Legend # 3 —Colorado Department of
Transportation/Austria Motors) to further determine the extent/level of soil and
groundwater contamination at the site. Depending on the results of that
investigation, CDOT will either require additional investigation at 620 Federal Blvd
(Legend No. 2 — U.S. Motels Federal, LLC) or reduce that sites risk ranking.

o The only other ROW site with a High risk ranking is 450 Federal Blvd (Legend # 16 —
Charles S. Yamaguchi and Chiseka Yamaguchi/ Sound on Wheels). A 10 foot by
200 foot sliver of the site is needed as a temporary easement and therefore no
additional investigation is required.

e The other three sites with some ROW acquisition have Medium or Low risk rankings
so no additional investigation is required.

In addition to the proposed ROW acquisitions, thirteen sites with known or suspected soil and
groundwater contamination are within the Project study area. CDOT is recommending but not
requiring that the Contractor conduct ISA’s and if necessary additional investigations to
determine the potential presence of soil/groundwater contamination at these sites, potentially
impacting areas within the Project footprint. This CDOT recommendation applies to site
numbers 26-33 as described in Hazardous Materials Technical Report Table 4.

Given the results of the 2005 MESA, 2011 ISA, and 2012 hazardous materials analysis, CDOT
is also conducting a Phase Il investigation at the area under/around the BNSF Bridge and the
area around the location of the Tunnel/l-25 Bridge to further determine if soil/groundwater
contamination is present in these areas.

Additionally, given the results of the July 2012 subsurface investigation indicating that RCRA
metals are likely present in soil and groundwater throughout the Project area, acquisition of
properties with known/suspected contaminated soil and groundwater, and documented
presence of lead based paint on two of the bridge structures, a Materials Management Plan
(MMP) and a Health and Safety Plan (HASP), as required by Section 250.03 of the CDOT
Standard Specifications for Road and Bridge Construction (CDOT, 1999) will be used
throughout the project area. Prior to demolition of any structures or removal of utility lines,
materials abatement will be conducted, as necessary, according to Section 250, Environmental,
Health, and Safety Management, of the CDOT Standard Specifications for Road and Bridge
Construction (CDOT, 1999) and relevant Occupational Safety and Health Administration
(OSHA) and other regulatory requirements.

The Contractor shall develop a Materials Management Plan (MMP), Health and Safety Plan
(HASP), and Spill Prevention Control and Countermeasures (SPCC) Plan to be submitted for
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review by CDOT within 21 Days prior to NTP2. The Contractor shall comply with all provisions
set forth within the reviewed MMP, HASP, and SPCC.

The Contractor shall schedule a review meeting with CDOT prior to submittal of the MMP and
HASP to discuss the MMP and HASP. The Contractor’s Environmental Manager and the
Contractor’s Safety Manager shall be present at the meeting. The Contractor shall incorporate
modifications into the submitted MMP, HASP, and SPCC agreed to during this meeting.

The Contractor shall maintain documentation of all activities related to the MMP and the HASP
during construction and shall make all such documentation available to CDOT upon request.
The Contractor shall maintain records consistent with the requirements of the Contract.

The Contractor shall comply with all applicable requirements, including, but not limited to, all
federal, state, and local laws and regulations and the Standard Specifications for Road and
Bridge Construction, Section 250, Environmental, Health and Safety Management for the
management and disposal of the RHMs.

The Contractor shall coordinate all Work with CDOT and shall not discuss or negotiate with any
regulatory agencies or third parties on behalf of CDOT. The Contractor shall notify CDOT within
24 hours if contacted by any regulatory agencies or third parties concerning RHMs associated
or potentially associated with the Contract requirements.

The Contractor shall maintain documentation of all pertinent certifications of all Subcontractors
and shall be available upon request by CDOT.

5.1.9.1 Materials Management Plan

The MMP shall identify potential RHMs, their locations, the extent of impact, proposed
Remediation Work, waste management procedures, avoidance measures, investigation
measures, and a contingency plan for addressing unforeseen conditions. The plan shall identify
the Contractor’s representative responsible for environmental compliance (Environmental
Manager), the proposed design and construction staff, and the approach to implementing the
MMP. In addition to meeting the requirements of Section 250 of the Standard Specifications, the
MMP shall include the following provision:

1. The Contractor shall manage all RHMs, including soils, groundwater, surface water, and
other contaminated substances to prevent exposure to Proposed Project personnel and
the public, and to prevent any contamination of non-contaminated areas. The Contractor
shall classify such wastes according to one of the following categories:

A. Hazardous waste as defined under the Resource Conservation and Recovery Act
(RCRA) requiring off-Site disposal and/or treatment

B. Contaminated soils requiring off-Site disposal
C. Soils to be stockpiled for further characterization

D. Saoils with concentrations of waste constituents below regulatory concern that can be
reused without restriction

E. Wastewater requiring off-Site disposal and/or treatment

F. Impacted water to be held for further characterization
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G. Asbestos containing material (ACM) discovered during construction or demolition
H. Lead-based paint associated with Structures, signage, light posts, etc.
I.  Waste material to be contained for further characterization

A scope of work shall be submitted to CDOT for Approval prior to commencing any Remediation
Work Activities. The Contractor shall utilize the most cost-effective approach in the performance
of any remedial action deemed necessary. Remediation Work shall not include sampling,
characterization, stockpiling, or disposal of Materials that are determined not to require off-Site
disposal and/or treatment.

The Contractor shall not allow Hazardous Substances to be spilled or tracked off Site at any
time during the Work.

The Contractor shall be responsible for locating storage facilities and disposal sites for RHMs
that are to be removed from the Work Site.

The Contractor shall maintain documentation of completed waste profiles, manifest forms, and
bill-of-lading forms for proper transportation and disposal of Materials off-Site. This information
shall be available at all times for review by CDOT. The Contractor shall be held responsible for
ensuring that all requirements of the transporter and the receiving disposal facility and the
federal, state, and local statutes, rules, regulations, and ordinances are complied with and are
properly documented.

The Contractor shall submit RHM reports to CDOT monthly on all Activities associated with the
Contract. The Contractor shall coordinate with CDOT to determine the format of the report prior
to the construction phase.

The Contractor shall develop a Sampling Analysis Plan (SAP) to identify and characterize
potential RHMs that may be encountered during the Work. The SAP shall also provide for
monitoring/screening during construction Activities to provide safety controls in areas previously
not identified. In addition to complying with Section 250 of the Standard Specifications, the SAP
shall include:

1. Data quality objectives

2. Sample collection procedures (field screening, borehole drilling/abatement, monitoring
well construction, soil, groundwater, and decontamination)

Quiality control
Field equipment calibration procedures/frequency

Quiality assurance objectives (data)

SR L

Provisions for corrective action, if needed

5.1.9.2 Health and Safety Plan (HASP)

The Contractor shall distribute the HASP to all employees that could be potentially exposed to
RHMs. The HASP shall be displayed or made available on-site at all times. The Contractor shall
develop and maintain on-Site all industrial hygiene information, including “right-to-know”
information. In addition to meeting the requirements of Section 250 of the Standard
Specifications, the HASP shall include the following provision:
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The Contractor shall maintain documentation and provide information to CDOT, as
requested, regarding potential or actual exposure to the public. The Contractor shall
maintain records of all related incidents and notify CDOT and appropriate State
authorities immediately.

5.1.9.3 Spill Prevention Control and Countermeasures (SPCC) Plan

The Contractor shall prepare a SPCC Plan. The Contractor shall perform inspections per the
Colorado Discharge Permit System — Stormwater Construction Permit (CDPS-SCP) to assure
the construction best management practices (BMPs) are adequate for the Site conditions of the
Proposed Project and are in good working condition. The Contractor shall prevent the discharge
of any sediment or pollutants into any storm drains or receiving waters during the life of the
CDPS-SCP.

5.2 NEPA Reevaluation

If the Contractor proposes or creates the need for any environmentally significant project
change as defined by each resource’s policies, procedures, guidelines or regulatory
requirements (including the election to include any Additional Requested Elements (ARE) which
are listed in Book 2 Section 1) that results in a potential change to the environmental impact, the
Contractor shall be responsible for documenting that change consistent with the requirements
and conditions of CDOT Reevaluation Form (#1399). The Reevaluation Form (#1399) shall be
submitted to CDOT for Approval if revisions to the Basic Configuration, previous clearances,
and current environmental commitments or any other Work that was not approved as a part of
the US 6 Bridges Design Build Project Reevaluation and Record of Decision. FHWA review of
Reevaluation Form (#1399) is required and typically requires at least four weeks. The FHWA
review and approval must occur before the Work proposed in the Reevaluation Form #1399 can
be performed. In addition the Contractor will be responsible for additional environmental
documentation, permits, and mitigation resulting from impacts associated with any project
change.

5.3 Environmental Commitments and Mitigation

The Contractor will be responsible for implementing required mitigation measures to minimize
environmental harm from the Proposed Project. The Contractor will minimize both
environmental impacts and impacts to adjacent property owners as detailed design decisions
are made. Relevant mitigation requirements will be included in the final plan sheets or other
required deliverables for the Proposed Project. The contractor will maintain information on the
implementation to provide to CDOT upon request to inform the public and/or interested
commenting agencies of the progress in carrying out the adopted mitigation measures. The
Contractor’s public outreach meetings and materials shall include a summary of all
environmental impacts and mitigations.

Mitigation measures for each resource in the FEIS and ROD have been identified and are listed
in Appendix C Mitigation Tracking Form.
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5.4 Environmental Permits

The Contractor shall be responsible for obtaining all governmental and agency permits required
for the Work, not otherwise obtained by CDOT, including, but not limited to, the environmental
permits in Table 5-5.

Table 5-5. Required Environmental Permits

Permits/Approvals Permitting Agency

Clean Water Act Section 404 Nationwide Permit U.S. Army Corps of Engineers (USACE)

Federal Emergency Management Agency — Urban

Conditional Letter of Map Revision; Letter of Map Revision Drainage and Flood Control District

Municipal Separate Storm Sewer System (MS4)
Discharge Permit (City and County of Denver and CDOT
MS4 discharge requirements)

Colorado Department of Public Health and
Environment — Water Quality Control Division

CDPHE Colorado Discharge Permit System (CDPS) Colorado Department of Public Health and
stormwater permit associated with construction activity Environment — Water Quality Control Division

Clean Water Act Section 402 Construction Dewatering
Permit, or Individual Construction Dewatering Permit if
contaminated groundwater is expected to be encountered

Colorado Department of Public Health and
Environment — Water Quality Control Division

Colorado Department of Public Health and
Environment — Hazardous Materials and Waste
Management Division

Colorado Department of Public Health and
Generation of contaminated materials during construction | Environment — Hazardous Materials and Waste
Management Division

Colorado Department of Public Health and
Environment — Hazardous Materials and Waste
Management Division

Air Pollution Emission Notice (APEN) and Construction Colorado Department of Health and Environment —
Permit Air Pollution Control Division

Construction waste material and transportation of solid
wastes

Notification as Resource Conservation and Recovery Act
(RCRA) hazardous waste generator

Stationary Source Air Quality Permit (Emissions from
portable units, such as rock crushers, generators, asphalt
plants, and cement plants, used during construction)

Colorado Department of Health and Environment —
Air Pollution Control Division

Colorado Department of Public Health and
Environment — Air Pollution Control Division

Colorado Department of Public Health and
Environment — Air Pollution Control Division

Fugitive Dust Permit (Bridge Demolition)

Asbestos Abatement Permit (Bridge Demolition)

Development of Materials Management Plan with

approval by the Regional Planning and Environmental Colorado Department of Transportation
Manager
Senate Bill 40 Certification Colorado Parks and Wildlife
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Permits/Approvals Permitting Agency
Street Occupancy Permit City and County of Denver
Construction Permit City and County of Denver
Construction Access Permits Traffic Control Plan City and County of Denver
Noise Variance City and County of Denver
F())I(;(r)]rdination and approval for handling and management City and County of Denver
Wastewater Discharge Permit City and County of Denver
Design and construction plan review City and County of Denver

Discharge Permit

City and County of Denver Wastewater
Management Division

Occupancy Permit

City and County of Denver Parks and Recreation
Department

Tree Removal Permit

City and County of Denver City Forester

Memorandum of Agreement for significant brick-lined
sewer mitigation

State Historic Preservation Officer

Access/Construction Permit

Burlington Northern Santa Fe

5.4.1 Colorado Discharge Permit System —

(CDPS-SCP)

Stormwater Construction Permit

The Contractor shall be responsible for all stormwater permit requirements until the CDPS-SCP
is closed. This includes the maintenance of all BMPs and seeded / landscaped areas until final
stabilization has been achieved, all temporary BMPs have been removed, and there is no
potential for erosion. The Contractor shall review and incorporate the latest requirements from
CDOT for erosion and sediment control and according to other requirements in the Contract.

5.4.1.1 Municipal Separate Storm Sewer (MS4) Permit

CDOT has obtained an MS4 Permit for the storm drainage systems that it owns and maintains.
The Contractor shall be responsible for complying with the terms and conditions of the CDOT
MS4 Permit that pertain to the Project, as practical. The MS4 Permit is available on the web

page at

http://www.coloradodot.info/programs/environmental/water-quality/documents

The Contractor shall construct permanent water quality BMPs for the Project as necessary to
comply with the requirements of the CDOT MS4 Permit. Permanent water quality BMPs for the
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Project shall include, but are not limited to, such components as sediment basins and
proprietary vaults, water quality ponds, grass roadside ditches, and grass buffer strips.

The Contractor shall immediately notify CDOT of any suspected illicit or improper connections
or discharges into any storm sewer system discovered during construction of the Project.

CDOT will be responsible for investigation of the suspected illicit connection and implementing
corrective action. The Contractor shall not maintain, reconnect, or otherwise allow discharge of
improperly disposed materials into the storm sewer system within the limits of the Project.

5.4.2 Wetlands/Waters of the U.S. and Section 404 Permit
5.4.2.1 Permit Application

The Contractor will be responsible for preparing a Clean Water Act, Section 404 Permit
Application for impacts to wetlands and waters of the U.S., if necessary. The Application shall
be submitted to CDOT for final review, approval and CDOT submittal to ACOE at least 30 days
before the start of construction activity which would impact wetlands or other waters of the
United States. The impacts as documented in the US 6 Bridges Design Build Project
Reevaluation and Record of Decision are anticipated to be limited to pilings placed to support
the proposed three-span structure over the South Platte River and potentially permanent
impacts to a wetland (0.002 acres/100 square feet) located in the northwest quadrant of the I-
25/6™ Avenue interchange. Should these impacts change, the Contractor is be responsible for
submitting a Wetland Finding Report if impacts exceed the thresholds identified in the 2006
“Memorandum of Agreement Between FHWA and CDOT Regarding the Programmatic Approval
of Wetland Findings”. Depending on the final assessment of wetland impacts, a CDOT
Functional Assessment of Colorado Wetlands (FACWet) may be required. The Contractor shall
comply with the requirements and special conditions outlined in the Section 404 Permit (see
Book 3).

5.4.2.2 Wetlands Field Investigation and Identification

Wetlands field investigation and identification associated with the Proposed Project include, but
are not limited to, the following Activities:

1. GPSfiles from both the 2004 and 2011 wetland delineation report, including the OHWM
and WUS boundary will be provided to the contractor and CDOT to assess impacts
below the OHWM of the South Platte River and to wetlands within the project area.

2. Prior to construction, the Contractor shall identify and mark (with orange fencing or
flagging) all wetlands and Waters of the U.S. that have the potential to be impacted by
the Work. The Contractor shall identify the wetlands and Waters of the U.S. that will
actually be impacted by the Proposed Project, calculate the actual acreage of impacts,
and submit that information to CDOT for review prior to commencement of the
associated Work.

3. The Contractor shall report in the updated Environmental Compliance Work Plan all
wetlands impacted during the previous month’s Work. CDOT will utilize this information
to complete annual monitoring requirements, if applicable, per conditions stipulated in
the Section 404 Permit.

5.4.2.3 Impact Monitoring

Prior to construction, the Contractor shall fence off wetlands not to be impacted during
construction. Wetland and Waters of the U.S. locations are shown in the 2004 Wetland
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Delineation and 2011 Wetland Verification, for consistency, in Book 3. Wetland boundaries
shown on the Contract Drawings shall be used to calculate all impacts associated with the
Proposed Project. The Contractor shall employ all applicable avoidance and minimization
measures, strategies, and BMPs to minimize impacts and protect wetlands and waters of the
U.S. to the greatest extent possible. The Contractor shall update CDOT throughout the duration
of the Work on the calculations of estimated and actual wetland and Waters of the U.S. impacts.
If at any time estimated impacts are calculated to change, immediate consultation with CDOT
shall be initiated. Should waterway diversions be required, the Contractor shall submit a
Diversion Plan to CDOT prior to beginning activity within the river. The Contractor shall be
responsible for implementation of permits for any wetland and waterway impacts during
construction.

5.4.2.4 Wetland and Waters of the U.S. Mitigation

The contractor must mitigate for temporary and permanent wetland impacts, through banking, to
both jurisdictional and non-jurisdictional wetlands on a 1:1 basis, at a minimum. CDOT will pay
for mitigation banking credits for 100 square feet of wetland impacts based on anticipated
impacts in the northwest quadrant of the 1-25/6™ Avenue interchange. The contractor is
responsible to pay for any additional wetland bank credits, beyond the CDOT provided 100
square feet, from a wetland mitigation bank approved by the USACE. CDOT requires mitigation
for all permanent impacts to wetlands based on acreage.

5.4.3 Construction Dewatering Permit

The Contractor shall obtain a Construction Dewatering Permit from the CDPHE for any
dewatering of groundwater during construction in accordance with WQCD requirements. The
Contractor shall apply for this permit at least 30 Days prior to the start of discharge Activities.

The Contractor shall provide all information needed to assist the WQCD in their evaluation and
setting of a water quality standard for this permit, which may include monitoring of the
discharged water.

The Contractor shall monitor for any settlement caused by dewatering. The Contractor shall
conduct a preliminary survey of any private property or buildings that may be affected by
dewatering to establish existing conditions. The Contractor shall repair any damage caused by
dewatering operations.

The Contractor shall construct settling ponds for effluent from dewatering operations, as
required by the Construction Dewatering Permit.

Based on CDOT'’s experience with the I-25 and Alameda Bridge Replacement project, the
elevated levels of metals found in the groundwater in this area are of concern and may require
substantial treatment and remediation.

The Contractor will be required to pay all costs for permitting, and any required removal and
treatment of groundwater.

5.4.4 SB-40 Wildlife Certification

The Contractor will comply with the General and Special Conditions provided in the January
2003 “Guidelines for Senate Bill 40 Wildlife Certification” developed and agreed upon by the
Colorado Division of Wildlife and the Colorado Department of Transportation. The Contractor
shall prepare an application for a formal Wildlife Certification to Colorado Parks and Wildlife
(CPW) for activities in riparian areas adjacent to the South Platte River that are subject to
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Colorado Senate Bill-40 (SB-40). CDOT shall review, approve and submit the application to
CPW at least 60 days prior to planned construction or maintenance activities to allow for CPW
review of the submitted documents and for follow up coordination, if required. CPW shall
complete its review of the application and issue SB-40 Certification or request additional
information or mitigation commitments within 30 days of submittal.

5.45 Miscellaneous

The CDPHE shall be contacted by the Contractor if groundwater monitoring wells will be
disturbed. Refer to information about drainage and groundwater testing for specific monitoring
well site locations Book 3).

5.5 Deliverables

At a minimum, the Contractor shall submit the following deliverables to CDOT for review,
approval, and/or acceptance (Table 5-6):
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Table 5-6. Deliverables by the Contractor

Review, Acceptance

#1399

Deliverable Schedule
or Approval
Environmental Compliance Work Plan Acceptance Within 60 Days of NTP 1
Environmental Compliance Work Plan Acceptance Monthly
updates
Environmental permits (Section 5.4 Per the requirements of the permit and the
Acceptance
above) Contract Documents
Migratory bird nest survey Review Prior to |mpact|nlg ex!stlng structures that
may contain active bird nests
Noise analyses, final geometry, and - ,
. . . o Minimum 21 Days prior to Released for

architectural details of noise barriers (if Acceptance Construction (RFC)
necessary)
Integrated Noxious Weed Review Within 60 Days after NTP 1
Management Plan
Materials Management Plan (MMP) Approval Minimum 21 Days prior to NTP 2
Health and Safety Management Plan Approval Minimum 21 Days prior to NTP 2
(HASP)
Spill Prevention Control and o .
Countermeasures (SPCC) Plan Acceptance Minimum 21 Days prior to NTP 2
\dentification of Contractor or . Prior to Subcontractors or Contractors
Subcontractors to perform Review . L

L commencing Remediation Work
Remediation Work
Noise Control Plan Approval As part of the RFC documents
Remediation Scope of Work Approval Prior to commencing Remediation Work
Monthly Recognized Hazardous .
Materials (RHM) reports Review Monthly
Aesthehps and Urban Design Acceptance Minimum 21 Days prior to NTP 2
Application Plan

Prior to conducting work that has not been

CDOT NEPA Reevaluation Form Approval approved under the US 6 Bridges Design

Build Project Reevaluation and Record of
Decision
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5.6 Project Special Provisions

The following pages provide the modified standard specifications that shall be applicable to the
Proposed Project.

This section sets forth modifications to the CDOT Standard Specification for Road and Bridge
Construction for design-build projects. The first section contains revisions to Division 100 of the
Standard Specifications. The second section contains revisions to Divisions 200 through 700 of
the Standard Specifications, as well as Standard Special Provisions applicable to the Proposed
Project.

These Contract Provisions are a revised version of CDOT’s Standard Specifications for Road
and Bridge Construction, and contain requirements generally applicable to the Work to be
performed by the Contractor. In certain cases, provisions in Section 100 of the Standard
Specifications for Road and Bridge Construction have been superseded by other provisions of
the Contract Documents. For ease of reference, this document uses the same Section numbers
as the Standard Specifications for Road and Bridge Construction, and identifies provisions of
the Contract Documents that have replaced or modified the standard clauses.

All references to “Engineer” that are incorporated into this Section refer to the Contractor’s
Engineer, unless the context requires otherwise. Non-capitalized terms, such as “work” that are
defined in Book 1, Exhibit A, shall have the meanings defined therein unless the context
requires otherwise. References to “approve, approval or approved” shall mean “Approve,
Approval or Approved” as defined in Book 1, Exhibit A, when the approval is by CDOT or a
division of CDOT. If the interpretation(s) pursuant to this paragraph are not clear, CDOT shall
decide, in its sole discretion, how these terms shall be interpreted.

When these specifications describe actions, Materials, means or methods that are required and

that are qualified by phrases such as: “as directed by the Engineer”, “when directed by the
Engineer”, “as determined by the Engineer”, “with or without permission of the Engineer”, “in the
opinion of the Engineer”, “unless authorized by the Engineer”, “satisfactory to the Engineer”, “as
approved by the Engineer”, or “unless another type is specified or is permitted with approval of
the engineer”, such phrases shall be disregarded. If it is not clear whether a phrase should be

disregarded, CDOT will make that decision in its sole discretion.

When these specifications refer to “ Department”, "Resident Engineer”, “Agricultural Engineer”,
“Bridge, Construction or Maintenance Engineer”, “TMC system inspector”, “Concrete Engineer”,
“Project Engineer”, “Materials Engineer”, “Commissioner”, “Structural Metals Engineer”,

“‘Department’s Lighting Engineer”, “Geotechnical Engineer” or any other specific CDOT special

engineer, such reference shall mean the CDOT Project Director.

When these specifications use the term “engineer” relating to the approval of any activities
involving the use of explosives, such term shall mean the CDOT Project Director.

When an approval or authorization of the Engineer or CDOT is required in these specifications
for the use of alternative or substituted processes or components, the Engineer shall mean
CDOT. If it is not clear whether a phrase involves the use of alternative or substituted
processes, CDOT will make that determination in its sole discretion.

If these specifications refer to an approval of any correction or repair that deviates from the
Contract requirements, the approval must be by CDOT. If it is not clear whether a specification
involves a correction or repair that deviates from the Contract requirements, CDOT will make
that determination in its sole discretion.

PAGE: 5-18



Book 2 — Technical Requirements
Section 5 — Environmental Requirements
Contract — October 9, 2012

When these specifications provide that reports, records or other documents shall be submitted
to CDOT or to the Engineer, such reports shall be made available to CDOT and do not have to
be submitted unless either they are otherwise listed in the deliverables in the Contract
Documents, or are required shop drawings, warranties, parts lists, instruction sheets or
manufacturer’s drawings or specifications. Such documents shall be submitted to CDOT as
required by the specifications.

When these specifications require actions, Materials, means or methods that are “either as
indicated in the Plans or as designated by the Engineer,” the Contractor shall disregard the
phrase “or as designated by the Engineer.”

When these specifications refer to the “Engineer” ordering work beyond the scope of work in the
Contract, “Engineer” shall mean CDOT. Whenever in these specifications the Engineer may
order work that results in additional costs to CDOT, the “Engineer” shall mean CDOT.

Any acceptances on behalf of CDOT or the State shall be performed by CDOT.

Any references to other standards, codes, or criteria, or to the latest version of other standards,
codes, or criteria in Book 2 of the Contract Documents shall mean the latest version at the
Proposal Due Date.
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PROTECTION OF MIGRATORY BIRDS
BIOLOGICAL WORK PERFORMED BY THE CONTRACTOR'S BIOLOGIST
Section 240 is hereby added to the Standard Specifications for this Proposed Project as follows:
DESCRIPTION
This work consists of protecting migratory birds during construction.
MATERIALS AND CONSTRUCTION REQUIREMENTS

The Contractor shall schedule clearing and grubbing operations and work on structures to avoid
taking (pursue, hunt, take, capture or Kill; attempt to take, capture, kill or possess) migratory
birds protected by the Migratory Bird Treaty Act (MBTA). The Contractor shall retain a qualified
wildlife biologist for this Project. The wildlife biologist shall have a minimum of three years
experience conducting migratory bird surveys and implementing the requirements of the MBTA.
The Contractor shall submit documentation of the biologist's education and experience. A
biologist with less experience may be used by the Contractor subject to CDOT Approval based
on review of the biologist's qualifications.

The wildlife biologist shall survey the location of each protected nest, bird species, the
protection method used, and the date installed. A copy of these records shall be submitted to
CDOT for Review.

(a) Vegetation Removal. When possible, vegetation shall be cleared prior to the time when
active nests are present. Vegetation removal activities shall be timed to avoid the migratory
bird breeding season which begins on April 1 and runs to August 31. All areas scheduled for
clearing and grubbing between April 1 and August 31 shall first be surveyed within the work
limits for active migratory bird nests. The Contractor's wildlife biologist shall also survey for
active migratory bird nests within 50 feet outside work limits. Contractor personnel shall
enter areas outside CDOT right of way only if a written, signed document granting
permission to enter the property has been obtained from the property owner. The Contractor
shall document all denials of permission to enter property. The Contractor shall avoid all
active migratory bird nests. The Contractor shall avoid the area within 50 feet of the active
nests or the area within the distance recommended by the biologist until all nests within that
area have become inactive. Inactive nest removal and other necessary measures shall be
incorporated into the work as follows:

1. Tree and Shrub Removal or Trimming. Tree and shrub removal or trimming shall occur
before April 1 or after August 31 if possible. If tree and shrub removal or trimming will
occur between April 1 and August 31, a survey for active nests shall be conducted by
the wildlife biologist within the seven days immediately prior to the beginning of work in
each area of tree and shrub removal or trimming. The survey shall be conducted for
each phase of tree and shrub removal or trimming.

If an active nest containing eggs or young birds is found, the tree or shrub containing the
active nest shall remain undisturbed and protected until the nest becomes inactive. The
nest shall be protected by placing fence (plastic) a minimum distance of 50 feet from
each nest to be undisturbed. This buffer dimension may be changed if determined
appropriate by the wildlife biologist and Approved by CDOT. Work shall not proceed
within the fenced buffer area until the young have fledged or the nests have become
inactive.
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If the fence is knocked down or destroyed by the Contractor, CDOT will suspend the
work, wholly or in part, until the fence is satisfactorily repaired at the Contractor’s
expense. Time lost due to such suspension will not be considered a basis for adjustment
of time charges, but will be charged as contract time.

Grasses and Other Vegetation Management. Due to the potential for encountering
ground nesting birds’ habitat, if work occurs between April 1 and August 31, the area
shall be surveyed by a wildlife biologist within the seven days immediately prior to
ground disturbing activities.

The undisturbed ground cover to 50 feet beyond the planned disturbance, or to the right
of way line, whichever is less, shall be maintained at a height of 6 inches or less
beginning April 1 and continuing until August 31 or until the end of ground disturbance
work, whichever comes first.

If birds establish a nest within the survey area, an appropriate buffer of 50 feet will be
established around the nest by the CDOT biologist. This buffer dimension may be
changed if determined appropriate by the CDOT. The Contractor shall install fence
(plastic) at the perimeter of the buffer. Work shall not proceed within the buffer until the
young have fledged or the nests have become inactive.

If the fence is knocked down or destroyed by the Contractor, CDOT will suspend the
work, wholly or in part, until the fence is satisfactorily repaired at the Contractor’s
expense. Time lost due to such suspension will not be considered a basis for adjustment
of time charges, but will be charged as contract time.

(b) Work on structures. The Contractor shall prosecute work on structures in a manner that
does not result in a taking of migratory birds protected by the MBTA. The Contractor shall
not prosecute the work on structures during the primary breeding season, April 1 through
August 31, unless he takes the following actions:

1.

The Contractor shall remove existing nests prior to April 1. If the Contract is not awarded
prior to April 1 and CDOT has removed existing nests, then the monitoring of nest
building shall become the Contractor’s responsibility upon Notice to Proceed.

During the time that birds are trying to build or occupy their nests, between April 1 and
August 31, the Contractor shall monitor the structures at least once every three days for
any nesting activity.

If birds have started to build any nests, they shall be removed before the nest is
completed. Water shall not be used to remove the nests if nests are located within 50
feet of any surface waters.

Installation of netting may be used to prevent nest building. The netting shall be
monitored and repaired or replaced as needed. Netting shall consist of a mesh with
openings that are % inch by % inch or less.

If an active nest become established, i.e., there are eggs or young in the nest, all work that
could result in abandonment or destruction of the nest shall be avoided until the young have
fledged or the nest is unoccupied as determined by the wildlife biologist and Approved by
CDOT. The Contractor shall prevent construction activity from displacing birds after they
have laid their eggs and before the young have fledged.

If the Project continues into the following spring, this cycle shall be repeated. When work on
the structure is complete, the Contractor shall remove and properly dispose of netting used
on the structure.
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(c) Taking of a Migratory Bird. The taking of a migratory bird shall be reported to CDOT. The
Contractor shall be responsible for all penalties levied by the U. S. Fish and Wildlife Service
(USFWS) for the taking of a migratory bird.

(d) CDOT Form 730, Permission to Enter Property, must be obtained to facilitate the wildlife
biologist's ground surveys within adjacent property within 50feet of work limits, where
Region Environmental Personnel have determined ground nesting bird habitat may be
present. If Permission to Enter Property is denied by a property owner, the denial shall be
recorded and placed in the Project file to document that due diligence was pursued.
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APPENDICES

Appendices A, B and N will be available after the US 6 Bridges Design Build Project
Reevaluation and Record of Decision is approved by FHWA

APPENDIX A

APPENDIX B
APPENDIX C
APPENDIX D
APPENDIX E
APPENDIX F
APPENDIX G
APPENDIX H
APPENDIX |

APPENDIX J
APPENDIX K
APPENDIX L

REEVALUATION

a. CDOT FORM 1399 — REEVALUATION FORM - pending
AGENCY COORDINATION LETTERS - pending

CDOT MITIGATION TRACKING FORM

AESTHETICS AND URBAN DESIGN TECHNICAL REPORT — Book 3
AIR QUALITY TECHNICAL REPORT - Book 3

ARCHAEOLOGY AND PALEONTOLOGY TECHNICAL REPORT - Book 3
BIOLOGICAL RESOURCES REPORT — Book 3

HAZARDOUS MATERIALS TECHNICAL REPORT — Book 3
CULTURAL RESOURCES TECHNICAL REPORT — Book 3

NOISE AND VIBRATION TECHNICAL REPORT — Book 3

SECTION 4(F) AND 6(F) TECHNICAL REPORT — Book 3
TRANSPORTATION TECHNICAL REPORT — Book 3

APPENDIX M WATER QUALITY REPORT — Book 3

APPENDIX N

TECHNICAL MEMORANDUM SUMMARIZING CHANGES FROM FEIS AND
IMPACTS FOR LAND USE, SOCIAL AND ECONOMIC RESOURCES,
ENVIRONMENTAL JUSICE, FARMLANDS, ENERGY, AND CUMULATIVE
EFFECTS - pending

PAGE: 5-23



